

**SOUTHWEST VIRGINIA VETERANS CEMETERY
DUBLIN, VIRGINIA
FAI# VA-07-04**

**PROJECT STATUS REPORT
September 3, 2010**



OWNER: Commonwealth of Virginia
Department of Veterans Services
900 East Main Street
Richmond, Virginia 23219

Project:	Southwest Virginia Veterans Cemetery Dublin, Virginia
Owner:	Commonwealth of Virginia Department of Veterans Services
Architect/Engineer:	Wiley Wilson
Cemetery Consultant:	LA Group
Contractor:	Branch & Associates

Section 1 – Project Status

Things continue to move well. The columbarium is complete. The buildings are progressing: block work and roofing are complete at all structures; stonework is approximately 90% complete, and brickwork is substantially complete at the Maintenance and Administration buildings. Crypt installation is complete. Other work in progress includes:

- Brick veneer on Committal Shelter and the administration building
- Interior framing of maintenance and administration buildings
- Site irrigation system installation
- Construction of columbarium
- Installation of permanent storm water management structures
- Road work
- Site concrete work include walks, stairs and the curved service seal wall

Issues: Unsuitable fill discussions.

Section 2 – Project Schedule

Work scheduled for the month of September includes:

- Continue site work, including fine grading, topsoil and landscape features
- Continue masonry
- Continue work on committal shelter, administration and maintenance buildings, including installation of windows, doors and interior framing
- Complete work on storm management structures and site utilities
- Continue site concrete, including walks
- Continue work on irrigation system

Completion Dates:

- Substantial completion: 12/13/10
- Final completion: 1/13/11

At this time we anticipate no further delays in the progress of the work.

Section 3 – Photographs (taken August 31, 2010)



View of administration and maintenance buildings from across Bagging Plant Road.



Front of the Maintenance Building. Brick work is substantially complete.



Side and rear of maintenance building.



Interior framing in maintenance building



Maintenance building work bays.



Bulk material storage bins in maintenance shop area.



Front view of administration building



West side of administration building




Framing in administration building



Front of committal shelter



Rear of committal shelter



Service seal wall



Service seal wall with columbarium in background



Walkway between burial sections 2 and 3, through the center of the cemetery, looking Northeast



Same walkway, looking southwest at maintenance and administration buildings



Main loop road